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Former Plainwell Impoundment
Time-Critical Removal Action

Weekly Consfruction Update

- Progress Report #26—November 5 2007
Work Completed October 25 October 31, 2007

¢ Began excavating soil and sediment at Removal Area 7.

¢ Continued dewatering and operation of the 500 gallon per minute treatment system at
the Phase 1 Cofferdam Area. Temporarily stopped the dewatering operation to install an
additional bag filter bank and fine-grain media to sand filters to improve the removal of .
suspended solids.

¢ Continued excavating soil and sediment from the Phase 1 Cofferdam Area.
Continued loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste's C&C landfill in Marshall, Michigan. Continued solidifying
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Areas 3S and
5S.

e Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 7 and the Phase 1 Cofferdam Area.

o Continued constructing templates at the water control structure (WCS) to guide the
installation of H-piles.

» Continued turbidity monitoring of the Kalamazoo River to support removal activities.

Truck Loads.

SCA-material

** AII values are unoff'C|aI estimated quantltles subject to reVISlon/venfcatlon.
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Work Planned: November 1-November 7, 2007

s Continue excavating soil and sediment at Removal Area 7.
Continue dewatering at the Phase 1 Cofferdam Area. Resume operation of the 500
gallon per minute treatment system after the installation of the additional bag filter bank
and a fine-grain media to sand filters.
Complete excavating soil and sediment from the Phase 1 Cofferdam Area.
Continue loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste’s C&C landfill in Marshall, Michigan. Continue solidifying
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Areas 38 and
58.

e Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 7 and the Phase 1 Cofferdam Area.

» Complete template construction and H-pile installation at the water control structure.
Complete the addition of bracing to a portion of the WCS. -

¢ Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a resulf of
over-excavation and-additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed this week.
A total of 78 LPOs have been completed for the project to date.

e At the request of the project team, Consumers Energy has temporarily de-energized
the overhead power lines at the Plainwell Dam to enhance the safety and
productivity of excavation activities at the Phase 1 Cofferdam Area.

Weather Summary

e The C&C Landfill'has continued to operate with a reduced capacity to accept non-
TSCA project waste due to wet conditions at their facility.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A [] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 1,016,000 gallons
Testing Performed this Week? No[]  Yes [
Exceedances? N/A [] No [] Yes [X] If yes, explain: On October 26, 2007,
laboratory analysis indicated a sample collected at Monitoring Point 004A
exceeded the maximum daily discharge of 45 mg/L of total suspended solids
(TSS) with a TSS concentration of 53 mg/L. To improve solids removal in the
treatment system, the treatment system has been shut down so that a second
bank of bag filters and a finer-grain media in the sand filters.

Excavation Verification Sampling:
Testing Performed this Week? No[X Yes [ ], in Removal Area(s):
Cleanup Standard Achieved? " N/A[X] Yes['] No [ If no, explain:

Issues Encountered/Solutions Advanced

i e None.
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Equipment on Site

Komatsu PC-300 HD Long
Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-
Excavator

N

N

N
N

John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer

Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

American 80-ton Crane (King)

2,000 Gallon Water Truck
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Komatsu 400 Articulating Dump
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Personnel, Regulatory Staff, and Visitors on Site

TR

Terra Contracting Staff 20 20 10 20 © 20 20
Sam Borries/USEPA
Mike Ribordy/USEPA OSC X
Lori Muller/lUSEPA X
Craig Thomas/USEPA X
Paul Bucholtz/MDEQ X
John Bradley/MDEQ
Bree BennettMDEQ
Jeff Spruit/MDEQ .
Mark DuCharme/MDEQ X
John Lerg/MDNR
Weston Contractors 1 1 1 1 1
CDM Contractors 1 1
Chase Fortenberry/KRSG

Paul Montney/KRSG

Mark Tapp/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS BBL
Steve Montagna/ARCADIS BBL
Adam Chwalibog/ARCADIS BBL X X X X X
Eric Hritsuk/ARCADIS BBL X X
Rich Price/ARCADIS BBLES X
Matt Bowman/ARCADIS BBLES
EJ Suardini/ARCADIS BBLES X X X X X
Mike Kohagen/ARCADIS BBLES X X X X X X
Mark Otto/ARCADIS BBLES X X
Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

Nick Harmer/ARCADIS BBL
Other Subcontractors (Specify)
Schrader (Treatment System) 1 1 1 1 1 1 1

King Construction 4 4 4
(WCS/cofferdam)

XiX| XX

x
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Excavating and hauling soil and sediment
at the Phase 1 Cofferdam Area.

Placing and grading topsoil material at Upland Area 6B1. Material processing operations at Staging Area 58S.
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Targeted Removal Areas—Former Plainwell Impoundment
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SHORELINE AREAS TARGETED FOR REMOVAL IN 2007
T IRIVER || CLEARING/GRUBBING COMPLETE

S&3 STAGING AREA REMOVAL COMPLETE ,
TRUCK TRAFFIC: __] REMOVAL AND REPLANTING COMPLETE ¥,

—— REMOVAL AREA TO/FROM DISPOSAL AREA AREAS TARGETED FOR REMOVAL IN 2008

Notes ;

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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Mike Ribordy /R5/USEPA/US To “Garbaciak, Steve" <Steve.Garbaciak@arcadis-us.com>

11/26/2007 12:34 PM cc "Barnett, Bonnie A." <Bonnie.Barnett@dbr.com>, Eileen
Furey/R5/USEPA/US@EPA, 'Mellonie Fleming'

b <MSFlemin@GAPAC.com>, SAMUEL
cc

Subject Re: Plainwell TCRA- notice of mobilization completionE‘]

Steve,

U.S. EPA is providing written notice that all Work associated with mobilization at the Former Plainwell
Impoundment in Plainwell, Michigan has been completed. This notice is being provided pursuant to
Paragraph 39.b.1. of the Administrative Settlement Agreement and Order of Consent for Removal Action
(Docket No. V-W-07-C-863). Thanks

Mike Ribordy, On-Scene Coordinator
U.S. Environmental Protection Agency

"Garbaciak, Steve" <Steve.Garbaciak@arcadis-us.com>

"Garbaciak, Steve"
<Steve.Garbaciak @arcadis-u

s.com> To Mike Ribordy/R5/USEPA/US@EPA

11/20/2007 04:28 PM cc SAMUEL BORRIES/R5/USEPA/US@EPA, Eileen
Furey/R5/USEPA/US@EPA, "Barnett, Bonnie A."
<Bonnie.Barnett@dbr.com>, 'Mellonie Fleming'
<MSFlemin@GAPAC.com>

Subject Plainwell TCRA- notice of mobilization completion

Mike:

Paragraph 39.b.1. of the Administrative Settlement Agreement and Order of Consent for Removal Action
(Docket No. V-W-07-C-863), requires the KRSG to seek written notice from the United States
Environmental Protection Agency (USEPA) that all Work associated with mobilization at the Former
Plainwell Impoundment in Plainwell, Michigan has been completed. Upon receipt of this notice, a cost
summary and certification can be provided by KRSG and payment can then be received from USEPA in
accordance with the order. Can you please confirm, through a reply to this message, that mobilization at
the site has been completed? Thanks.

Steve

Stephen Garbaciak Jr .

P.E.- IL, MI, NY, WI

Principal Engineer/Vice President
ARCADIS BBL

ARCADIS U.S., Inc.

30 W. Monroe St., Suite 1710
Chicago, IL. 60448-2404
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Phone: 312-332-4937, ext. 12

Fax: 312-332-4434

Mobile: 708-203-0566

Home Office: 708-478-5362 -\

steve.garbaciak@arcadis-us.com

hts, including
without limitation copyright, are reserved. The proprietary information contained in this e-mail message, and any files transmitted
with it, is intended for the use of the recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are
hereby notified that you have received this e-mail in error and that any review, distribution or copying of this e-mail or any files
transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete the
original message and any files transmitted. The unauthorized use of this e-mail or any files transmitted with it is prohibited and
disclaimed by ARCADIS U.S,, Inc. and its affiliates.
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